
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

 	MINUTES

A meeting of the Building Committee held on Wednesday, August 23,

2006, at the Cumberland Administrative Building, 2602 Mendon Road,

was called to order by Chairman Earl Wood at 5:30 PM, with the

following present:

  Earl Wood, Chair; Maureen H. Aveno, James Hamel, Mark Lindgren, 

  Also Attending: George Drapeaux, Frank Geiselman, Richard Hilton,

Craig Showstead;          KBA: Ashley Prester

	  Absent: Tom Bruce, Donna Morelle, Eugene Sartini

I.	Windows and Doors Update - Mr. Drapeaux reported the windows

are nearly complete, except for two large windows.  The doors will be

delivered the second week of September.  Mr. Wood reported most of

the windows are complete at Cumberland Hill.  The doors will be done

on second shift.  Mr. Prester noted the windows not being installed at

Cumberland Hill will be used in the library.

II.	Ashton/JJM Cumberland Hill Update - Mr. Prester reported they

would be looking for design development approval at the next

meeting and looking at the budget shortfall.  Ms. Aveno noted the

town is looking at other funding for the fire code work; the Town

Council may request a separate referendum. 



III.	Tucker Field Update

A.  Phase I Update - Mr. Hamel reported Yard Works did attend to the

field with new loam and over-seeding.  He stated Mr. Byrnes would

come out for field surveying.  The Chair explained the need for the

surveying to be done immediately as the Colts were scheduled to

play Sunday.  Discussion ensued regarding the field marking kit and

who was responsible.  Mr. Showstead agreed he and Mr. Hamel would

make calls to get the field surveyed and Mr. Geiselman agreed to take

care of the lining if the reference points are done.  Mr. Geiselman

stated they used to have plugs at the 50 yard line and wasn’t sure if

they were in Big Blue.  Mr. Showstead commented they would buy

them if they had to.  Mr. Wood reported he had contacted the

Department of Plant Sciences at URI.  Dr. Brown suggested

re-seeding after every game and discussion ensued as to who would

be responsible for that.  

Mr. Showstead reported the electrical vendor was going to put the

speakers on two posts and run the wires across to the press box

outside and he instructed they be installed underground.  This would

result in a change order of $525 to PMA.  On a motion by Mr. Hamel,

and a second by Ms. Aveno, it was VOTED 4-0 TO APPROVE the

change order of $525.  
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Mr. Showstead also reported there may be a problem with the box for

the lights to the field.  The breakers were heating up and half the

lights were out.  He thought the cost would be $500-$600 in labor. 

The Chair ruled this as maintenance and not under this committee. 

Ms. Aveno suggested it might be something to consider for Phase II.

	B.	Concession Stand Update - Mr. Showstead reported the bids for

the mechanical would be opened on the 29th and bids for the

masonry will be opened on the September 13th. He is soliciting prices

for a grinder pump system.  He stated kids have been getting into the

foundation and it would cost $450 for fencing to keep them out.  Ms.

Aveno referred him to Mr. Bruce.  Discussion ensued regarding

placement of tents for a temporary concession area.

	C.	Phase II Discussion - Mr. Hamel reported the Town Council

approved the $300,000 

matching grant.  Ms. Aveno requested that a copy of the grant that

was submitted be given to all committee members.  The Chair stated

he would notify youth groups for their input at a future meeting. 

 

IV.	New Business - The Chair commented on the mound of loam at

the back field and Mr. Kenwood was interested in getting that spread. 

He stated the Eagle Scouts would like to cut the weeds around the

back field as a project.  Mr. Geisleman suggested the area won’t be

needed until spring and the committee could take time to make a

decision for Phase II.



V.	Old Business - None.

VI.	Payment of Invoices - None.

VII.	Review and Approval of Minutes

	A.	August 9, 2006 - On a motion by Mr. Lindgren, and a second by

Ms. Aveno, it was VOTED 4-0 TO APPROVE tabling minutes to the

next meeting.

	

VIII.	Adjournment - On a motion by Ms. Aveno, and a second by Mr.

Lindgren, it was VOTED 4-0 TO APPROVE adjourning the meeting at

6:46 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved September 13, 2006


